CALIFORNIA |
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00035

TITLE: Deductions for Caltrans IQA Design DATE: 04/26/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

CONTRACTOR: Attn: Michael Costa
Dragados / Flatiron Joint Venture
1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

Per the Standard Agreement between the AUTHORITY and CALTRANS, these parties have agreed that CALTRANS wiill
bill its costs associated with the CP 2-3 project directly {o the Authority. Further, according to this Standard Agreemen
EXHBIT B, BUDGET DETAIL AND PAYMENT AND PROVISIONS, Section 1, Invoicing, the Authority shall reimburs
the Third Party (CALTRANS) directly for the cost of CALTRANS performing independent quality assurance (IQA) of wor|
products produced by DFJV during the Plans, Specifications and Estimate (PS&E), Right of Way (R/W) and Constructio
phases CONTRACT NO: HSR13-57.

- A T

Therefore, Book |, Part B.2 - General Provisions, Section 49.3.2.1, "Reimbursement by the Contractor" of CONTRACT
NO: HSR13-57 between the Authority and DFJV shall not apply to the WORK referenced in Attachment A of this change
order.

The change does not remove field scope of work for the Contractor. No change to the project duration is required as a
result of this change.

Payment AR : : Unit
item Description Quantity Units Price Net Amount

PCO

The Authority shall deduct the lump sum cost of ; LS ($4,800,000.00) ($4,800,000.00)
$4,800,000.00 from the Contract to reimburse
CALTRANS directly for the independent quality
assurance during Design Phase only, based on an
estimate prepared by CALTRANS as shown in
Attachment B of this Change Order.

Total: ($4,800,000.00) 0

ATTACHMENTS:
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CALIFORNIA _
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00035

TITLE: Deductions for Caltrans I1QA Design DATE: 04/26/2017

PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential cogts; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penaity of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above.
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